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Interconnection Settlement Agreement 
This Interconnection Settlement Agreement (“Agreement”) is executed this 3rd day of 

September 2020 (the “Execution Date”) by and among Duke Energy Progress, LLC (“DEP”); 
Duke Energy Carolinas, LLC (“DEC”) (DEC and DEP together referred to as “Duke”); Birdseye 
Renewable Energy, LLC (“Birdseye”); Carolina Solar Energy LLC (“Carolina Solar”); Cypress 
Creek Renewables, LLC (“CCR”); Pine Gate Renewables, LLC (“Pine Gate”); Southern Current 
LLC (“Southern Current”); National Renewable Energy Corporation (“NARENCO”); Strata 
Solar, LLC and Strata Solar Development, LLC (collectively and individually, “Strata”); 
DEPCOM Power, Inc. (“DEPCOM”); Ecoplexus, Inc. (“Ecoplexus”) (Birdseye, Carolina Solar, 
CCR, Pine Gate, Southern Current, NARENCO, Strata, DEPCOM, and Ecoplexus collectively, 
the “Settling Developers”); and the Settling Interconnection Customers (as hereinafter defined) 
(the Settling Developers, the Settling Interconnection Customers (as hereinafter defined), and 
Duke, each a “Party” and collectively, the “Parties”).     

RECITALS 
WHEREAS, the Settling Developers are owners, authorized agents or affiliates of the 

Settling Interconnection Customers, which are Interconnection Customers1 in North Carolina and 
South Carolina;  

WHEREAS, Duke is obligated to interconnect Qualifying Facilities (“QFs”) pursuant to 
Section 210 of the Public Utility Regulatory Policies Act of 1978; 

 WHEREAS, the interconnection of QFs is governed by the North Carolina Utilities 
Commission (“NCUC”) and the Public Service Commission of South Carolina (“SC PSC”), 
through the North Carolina Interconnection Procedures, Forms, and Agreements for State-
Jurisdictional Generator Interconnections (“NCIP”) and the South Carolina Generator 
Interconnection Procedures, Forms, and Agreements for State-Jurisdictional Interconnections 
(“SC GIP”);2 

WHEREAS, certain disputes have arisen concerning final accounting reports3 (“FARs”) 
delivered by Duke to certain Settling Interconnection Customers (as hereinafter defined);  

WHEREAS, certain other disputes have arisen concerning certain technical issues and 
engineering standards applied by Duke when evaluating the interconnection of certain Settling 
Interconnection Customers;  

WHEREAS, Duke is pursuing a reform of the interconnection process referred to herein as 
“Queue Reform;”4 and 

1 As defined in NCIP and SC GIP.  
2 All references to the SC GIP are inclusive of the Memorandum of Understanding between Duke Energy Carolinas, 
LLC; Duke Energy Progress, LLC; the South Carolina Office of Regulatory Staff and South Carolina Solar Business 
Alliance, as approved by the SC PSC in Order No. 2016-191 in Docket No. 2015-362-E. 
3 As that term is utilized in the NCIP and SC GIP.   
4 Duke’s current effort to implement a transition from a serial study interconnection process to a cluster study 
interconnection process shall be referred herein as “Queue Reform.”  A request for approval of Queue Reform is 
currently pending before the NCUC in Docket No. E-100, Sub 101 and will be made with the SC PSC in the near 
future.  Duke acknowledges that Queue Reform will not become effective unless approved by both the NCUC and 
SC PSC.   
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WHEREAS, the Parties desire to resolve the disputed matters and achieve a more efficient 
transition to Queue Reform.   

NOW, THEREFORE, in consideration of the above recitals (which are hereby incorporated 
by reference) and the promises and mutual covenants set forth herein, the receipt and sufficiency 
of which are hereby acknowledged, and intending to be legally bound thereby, the Parties agree as 
follows: 
1) PART ONE:  INTERCONNECTION AGREEMENT FINAL ACCOUNTING 

REPORTS 
a) The Interconnection Customers identified in Attachment A have either received a FAR or 

will receive a FAR and shall be referred to herein as the “True-Up Settlement 
Interconnection Customers.” 
i) For the avoidance of doubt, Duke agrees that any Interconnection Customer with a 

distribution-connected solar facility that is both (A) not identified on Attachment A 
and (B) has an Interconnection Agreement (“IA”) dated on or before January 1, 2018 
shall not be presented with a FAR or otherwise obligated to pay interconnection study, 
overhead, construction or commissioning costs in excess of the amounts previously 
paid under its IA (“Excluded Interconnection Customers”). Duke irrevocably and 
unconditionally releases and forever waives all claims and rights otherwise available 
to it to issue any such FARs to such Excluded Interconnection Customers or to 
otherwise seek payment from such Excluded Interconnection Customer for amounts 
incurred by Duke to construct the applicable Interconnection Facilities5 and Upgrades6  
in excess of the amounts previously paid under the Excluded Interconnection 
Customer’s IA, whether at law, in equity, by contract, under the NCIP, under the SC 
GIP or otherwise unless otherwise directed by the NCUC or SC PSC.  Duke agrees to 
refrain from taking any action that, directly or indirectly, could reasonably be expected 
to result in the NCUC or SC PSC issuing an order or other ruling that is contrary to the 
intended release and waiver set forth above.  For the avoidance of doubt, the foregoing 
shall not modify or impact Duke’s right to collect the monthly charges identified in the 
applicable IA nor shall it prohibit adjustments to such monthly charges to the extent 
directed by the NCUC or the SC PSC.  

ii) An “Eligible True-Up Settlement Interconnection Customer” is any Interconnection 
Customer that has received or will receive a FAR in connection with a solar generating 
facility connected to Duke’s distribution system with an IA delivered on or before July 
31, 2019, with the exception of the Excluded Interconnection Customers.    In the event 
that it is determined that an Eligible True-Up Settlement Interconnection Customer 
owned, controlled, or represented by a Settling Developer is not identified in 
Attachment A, the Parties will amend Attachment A to include such Eligible True-
Up Settlement Interconnection Customer.  In the event that a Settling Developer 
acquires an Eligible True-Up Settlement Interconnection Customer after the Execution 
Date, such Settling Developer and Duke shall amend Attachment A to include such 
Eligible True-Up Settlement Interconnection Customer.      

 
5 As defined in NCIP and SC GIP.       
6 As defined in NCIP and SC GIP.     
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b) Each True-Up Settlement Interconnection Customer shall be responsible for all direct-
charged study costs (“Study Costs”) and direct-charged Advanced Energy commissioning 
costs (“Commissioning Costs”) reflected in its FAR.  Each True-Up Settlement 
Interconnection Customer shall be responsible for thirty-eight thousand dollars ($38,000) 
in administrative overhead costs (“Administrative Overhead Costs”),7 except as specified 
in Section 1(h).  

c) With respect to the cost of Interconnection Facilities and Upgrades, the following caps on 
amounts owed by the True-Up Settlement Interconnection Customer in connection with 
FARs under Section 6.1 of the IA shall apply.   

 
d) For each True-Up Settlement Interconnection Customer, the applicable IA Percentage Cap 

identified above will be applied to the pre-tax IA Estimated Cost to determine the “IA 
Capped Cost.”  The pre-tax actual cost of the Interconnection Facilities and Upgrades 
identified in the applicable FAR shall be the “IA Actual Cost.”   

(1) Each True-Up Settlement Interconnection Customer shall be responsible for the 
“IA Construction Cost Settlement Amount,” which shall be the difference between 
the IA Estimated Cost and the IA Capped Cost; provided that where the IA Actual 
Cost is less than the IA Capped Cost, the True-Up Settlement Interconnection 
Customer shall only be responsible for the difference between the IA Estimated 
Cost and the IA Actual Cost and such amount shall constitute the IA Construction 
Cost Settlement Amount for such True-Up Settlement Interconnection Customer.  

(2) Each True-Up Settlement Interconnection Customer shall also be responsible for 
any sales and use tax that is due with respect to the IA Construction Cost Settlement 
Amount.   

e) Allocation of IA Construction Cost Settlement Amount Between Interconnection 
Facilities and Upgrades 
i) The Amended IA (as hereinafter defined) will identify (A) the “Settlement IA 

Interconnection Facilities Amount” which shall be equal to the sum of the pre-tax 
estimated cost of the Interconnection Facilities plus the portion of the IA Construction 
Cost Settlement Amount allocated to Interconnection Facilities in accordance with 
Section 1(e)(ii) and (B) the “Settlement IA Upgrades Amount” which shall be equal to 
the sum of the pre-tax estimated cost of the Upgrades plus the portion of the IA 

 
7 Assigned in accordance with Attachment B.  

Pre-Sales Tax (“Pre-Tax” or “pre-tax”) Estimated Total Combined 
Cost of Interconnection Facilities and Upgrades in the IA (“IA 
Estimated Cost”) (exclusive of Study Cost, Commissioning Costs and 
Administrative Overhead costs) 

IA Percentage Cap as applied to the 
IA Estimated Cost 

$100,000 or less 160% 

Greater than $100,000 and less than or equal to $500,000 150% 
Greater than $500,000 and less than or equal to $1,000,000 140% 
Greater than $1,000,000 130% 
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Construction Cost Settlement Amount allocated to Upgrades in accordance with this 
Section 1(e)(ii).  

ii) The IA Construction Cost Settlement Amount shall be allocated between 
Interconnection Facilities and Upgrades based on the percentage split of the 
Interconnection Facilities and Upgrades reflected in the IA Estimated Cost, provided 
that where such allocation results in a Settlement IA Interconnection Facilities Amount 
that is greater than the actual Interconnection Facilities cost identified in the applicable 
FAR (or supporting documentation), the Settlement IA Interconnection Facilities 
Amount shall be capped at such actual Interconnection Facilities Amount and the 
remaining portion of the IA Settlement Amount shall be allocated to the Settlement IA 
Upgrades Amount.     

iii) For all True-Up Settlement Interconnection Customers, the portion of the IA 
Construction Cost Settlement Amount allocated to Upgrades shall be paid by the 
Interconnection Customer in accordance with Section_1(g).   

iv) For True-Up Settlement Interconnection Customers with projects located in DEP, the 
portion of the IA Construction Cost Settlement Amount allocated to Interconnection 
Facilities shall be paid by the Interconnection Customer in accordance with Section 
1(g).  The Settlement IA Interconnection Facilities Amount shall be used to calculate 
the applicable monthly charge in the applicable IA.   

v) For True-Up Settlement Interconnection Customers with projects located in DEC, no 
up-front payment will be required for the portion of the IA Construction Cost 
Settlement Amount allocated to Interconnection Facilities.  The Amended IA will 
identify the Settlement IA Interconnection Facilities Amount, which shall be used to 
calculate the applicable monthly charge in the applicable IA.   

vi) In the case of any True-Up Settlement Interconnection Customer that has an IA in 
which the costs of the Interconnection Facilities and Upgrades were not separately 
identified, the following shall apply:  
(1) The combined estimated cost of the Interconnection Facilities and Upgrades 

identified in the IA shall be deemed split according to the percentage split between 
Interconnection Facilities and Upgrades in the IA Actual Cost identified in the 
applicable FAR.  The IA Construction Cost Settlement Amount shall then be 
allocated in accordance with this Section 1(e).   

(2) The IA Total Settlement Amount shall then be determined in accordance with 
Section 1(f)(2), except that the True-Up Settlement Interconnection Customer shall 
pay the entire Settlement IA Upgrades Amount.  

f) IA Total Settlement Amount 
i) The “IA Total Settlement Amount” shall be determined as follows:  

(1) For a True-Up Settlement Interconnection Customer located in DEP, the IA Total 
Settlement Amount shall be equal to the sum of the following components: (A) the 
IA Construction Cost Settlement Amount, (B) applicable sales and use tax, and (C) 
Study Costs, Commissioning Costs and Administrative Overhead Costs.    
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(2) For a True-Up Settlement Interconnection Customer located in DEC, the IA Total 
Settlement Amount shall be equal to the sum of the following components: (A) the 
IA Construction Cost Settlement Amount less the portion of the IA Construction 
Cost Settlement Amount allocated to Interconnection Facilities in accordance with 
Section 1(e)(ii), (B) applicable sales and use tax, and (C) Study Costs, 
Commissioning Costs and Administrative Overhead Costs.   

ii) The IA Total Settlement Amount shall be paid in accordance with Section 1(g).  
iii) In the case of any True-Up Settlement Interconnection Customer that has previously 

paid the amounts due under a FAR (“Prior FAR Payment”), the IA Total Settlement 
Amount shall be subtracted from the Prior FAR Payment and the difference shall be 
paid by Duke to the Interconnection Customer within thirty (30) Business Days8 of 
receipt of a modified FAR pursuant to Section 1(g)(i).   

g) Timing of Payment, Amended Interconnection Agreement and Payment Arrangement 
i) In the case of a True-Up Settlement Interconnection Customer that has received a FAR 

on or prior to the Final Effective Date, Duke shall issue a modified FAR and an 
amended IA (“Amended IA”) based on this Agreement.  An executed Amended IA and 
the IA Total Settlement Amount identified in such modified FAR shall be due from the 
True-Up Settlement Interconnection Customer within thirty (30) Business Days of the 
later of the delivery of the modified FAR or the Final Effective Date; provided that 
each True-Up Settlement Interconnection Customer shall have the right to elect to 
participate in the Payment Arrangement (as hereinafter defined).  

ii) In the case of a True-Up Settlement Interconnection Customer that has not received a 
FAR on or prior to the Final Effective Date, Duke shall deliver to the True-Up 
Settlement Interconnection Customer an Amended IA and a FAR that identifies the IA 
Actual Cost, IA Estimated Cost, IA Capped Cost, IA Construction Cost Settlement 
Amount, IA Total Settlement Amount, Settlement IA Interconnection Facilities 
Amount and other relevant information.  The IA Total Settlement Amount and the 
executed Amended IA shall be due within sixty (60) Business Days of the date on 
which a FAR and Amended IA are delivered; provided that each True-Up Settlement 
Interconnection Customer shall have the right to elect to participate in the Payment 
Arrangement (as hereinafter defined). 
(1) For a True-Up Settlement Interconnection Customer that has not received a FAR 

on or prior to the Final Effective Date, Duke shall exert best efforts to deliver a 
FAR to such True-Up Settlement Interconnection Customer within one hundred 
twenty (120) Business Days of delivery by Duke of a written notice granting full 
permission to operate (“PTO”) for the applicable project and shall notify the True-
Up Settlement Interconnection Customer in writing if it will be unable to deliver a 
FAR within such time period.  Duke shall not be permitted to deliver a FAR later 
than one hundred and fifty (150) Business Days after PTO for such project, and any 
such FAR delivered later than one hundred and fifty (150) Business Days after PTO 
shall be null, void and of no force or effect.  To the extent necessary to enforce the 
terms of the immediately preceding sentence, a True-Up Settlement 

 
8 As defined in NCIP and SC GIP.       
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Interconnection Customer shall be permitted to challenge, and Duke shall not 
defend, a FAR on the basis of untimely delivery if Duke fails to deliver the FAR 
within one hundred and fifty (150) Business Days of PTO for the applicable project 
and, for the avoidance of doubt, a True-Up Settlement Interconnection Customer 
shall not be permitted to challenge a FAR on the basis of untimely delivery if Duke 
delivers the FAR within one hundred and fifty (150) Business Days of PTO for the 
applicable project.   

iii) A True-Up Settlement Interconnection Customer or a Sponsoring Settling Developer 
(as hereinafter defined) of one or more True-Up Settlement Interconnection Customers 
may make a one-time election (“Payment Arrangement Election”) to pay the IA Total 
Settlement Amount due from any such True-Up Settlement Interconnection Customer 
under Section 1(f) under the following “Payment Arrangement.”   
(1) The Payment Arrangement Election must be delivered to Duke in writing by the 

True-Up Settlement Interconnection Customer or a Sponsoring Settling Developer 
of one or more True-Up Settlement Interconnection Customers no later than fifteen 
(15) Business Days prior to the date on which the executed Amended IA and the 
IA Total Settlement Amount identified in such modified FAR would otherwise be 
due from the True-Up Settlement Interconnection Customer in accordance with 
Section 1(g)(i) or Section 1(g)(ii), as applicable. 

(2) Payment of the IA Total Settlement Amount due shall be made in equal quarterly 
installments over thirty-six (36) months, with the exception of the last payment, 
which shall be adjusted in accordance with subsection (1)(3)(a) of this section.   

(3) All unpaid portions of the IA Total Settlement Amount shall accrue interest on a 
quarterly basis based on the electric interest rates published by the Federal Energy 
Regulatory Commission at https://www.ferc.gov/enforcement-
legal/enforcement/interest-rates.   
(a) Duke shall determine a projected total amount due for each True-Up Settlement 

Interconnection Customer and invoice such True-Up Settlement 
Interconnection Customer on a quarterly basis for one-twelfth (1/12) of such 
total amount; provided that Duke shall reconcile the actual total amount due 
based on the actual applicable interest rates against the amounts paid by or on 
behalf of the True-Up Settlement Interconnection Customer and adjust the final 
quarterly payment accordingly.   

(4) The first quarterly payment under the Payment Arrangement for a particular True-
Up Settlement Interconnection Customer shall be due by the date on which payment 
of the IA Total Settlement Amount would otherwise be due under Section 1(g)(i) 
or Section 1(g)(ii), as applicable.   

(5) Duke shall deliver to the Sponsoring Settling Developer via email a separate 
invoice for each True-Up Settlement Interconnection Customer that has made the 
Payment Arrangement Election.  Duke shall make reasonable efforts to deliver such 
invoice on or before the end of the second calendar month of each calendar quarter.  
The quarterly payment due under such invoice shall be due by the later of (A) the 
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end of such calendar quarter or (B) thirty (30) calendar days after delivery of such 
invoice.  Quarterly payments due for any partial calendar quarter shall be prorated.  

h) Alternative Allocation of Administrative Overhead Costs 
i) The True-Up Settlement Interconnection Customers designated as owned by Southern 

Current in Attachment A, each of which has developed a solar generating facility with 
a capacity of 2 MW AC or smaller, shall be assigned Administrative Overhead Costs 
in an amount equal to $7.55 /KW AC.   

i) Waiver of Claims  
i) Effective as of the Final Effective Date, and except as otherwise addressed in Section 

1, (A) each True-Up Settlement Interconnection Customer irrevocably and 
unconditionally waives and forever releases Duke from all claims with respect to any 
and all FARs issued to it by Duke; and (B) Duke irrevocably and unconditionally 
waives and forever releases each True-Up Settlement Interconnection Customer from 
all claims with respect to any and all FARs issued by Duke to such customer.  For the 
avoidance of doubt, this mutual release and waiver shall not include claims arising 
under this Agreement, including but not limited to claims relating to whether a FAR 
for a True-Up Settlement Interconnection Customer has been calculated or delivered in 
accordance with the terms of this Agreement.  Any pending Notice of Dispute 
concerning a FAR delivered to a True-Up Settlement Interconnection Customer shall 
be deemed withdrawn upon the occurrence of the Applicable Effective Date (as 
hereinafter defined) of the Sponsoring Settling Developer, and any pending FAR 
complaint filed at the NCUC shall be withdrawn by the applicable True-Up Settlement 
Interconnection Customer promptly following the Applicable Effective Date of the 
Sponsoring Settling Developer. 

j) No Retail or Wholesale Cost Recovery in Connection with True-Up Settlement 
Interconnection Customer    
I) With respect to True-Up Settlement Interconnection Customers, Duke agrees that it 

shall not seek reimbursement or cost recovery from Duke’s retail or wholesale 
customers of any amounts incurred by Duke in connection with the engineering, design, 
procurement, construction and commissioning of the Interconnection Facilities and 
Upgrades (if applicable) for a True-Up Settlement Interconnection Customer in excess 
of the IA Total Settlement Amount.  For the avoidance of doubt, the foregoing shall 
not modify or impact Duke’s right to collect the monthly charges identified in the 
applicable IA (as modified where applicable under this Agreement) nor shall it prohibit 
adjustments to such monthly charges to the extent directed by the NCUC or the SC 
PSC.     

2) PART TWO: RESOLUTION OF PENDING DISTRIBUTION PROJECTS 
a) Pending Distribution Projects  

i) Attachment C identifies those Interconnection Customers with distribution-connected 
solar Interconnection Requests pending in the DEC and DEP interconnection queues 
with Interconnection Requests dated on or before November 30, 2018 that have not 
received an Interconnection Agreement, exclusive of those Interconnection Customers 
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that elect to proceed as Business as Usual Interconnection Customers (collectively, the 
“Pending Distribution Projects”).   

ii) The Parties desire for the Settling Developers to identify a subset of Pending 
Distribution Projects for potential interconnection in accordance with the process 
described in this Section 2 (“Allocated MW Projects”).    

iii) Prior to the closing of the enrollment window for the Transitional Cluster Study9 to be 
implemented as part of Queue Reform, each Settling Developer must elect for each of 
its remaining Pending Distribution Projects (i.e., those not designated as Allocated MW 
Projects) to either (A) be included in the Transitional Cluster Study or (B) withdraw its 
Interconnection Request.  For the avoidance of doubt, in the event that Queue Reform 
is not implemented10 on or before July 1, 2022, such remaining Pending Distribution 
Projects may continue through the existing interconnection process under the NCIP or 
SC GIP, as applicable.   

b) Allocated MW Projects 
i) Each Settling Developer shall be granted a certain amount of “Allocated MW” which 

shall be equal to forty percent (40%) of the total nameplate capacity (in MW AC as 
identified in the applicable Interconnection Request) of such Settling Developer’s 
Pending Distribution Projects.  The Allocated MW to which each Settling Developer 
is entitled is set forth in Attachment C.   

ii) Each Settling Developer has initially identified in Attachment D a portion of its 
Pending Distribution Projects to which Allocated MW have been assigned, which shall 
constitute its initial Allocated MW Projects.  
(1) To the extent that a Settling Developer has remaining Allocated MW that are not 

already assigned in Attachment D, each Settling Developer shall, within thirty (30) 
Business Days of the Execution Date, notify Duke in writing of the specific Pending 
Distribution Project(s) to which it desires to assign its remaining share of Allocated 
MW.  For the avoidance of doubt, an Allocated MW may only be assigned to 
another Pending Distribution Project owned by the assigning Settling Developer or, 
pursuant to Section 2(d) below, to another Settling Developer.    

(2) In connection with a Settling Developer’s management of its Allocated MW as to 
its Pending Distribution Projects, Duke shall permit an Interconnection Customer 
to reduce the size of an Allocated MW Project by more than ten percent (10%) 
without having to submit a new interconnection request and, to the extent 
necessary, will agree to an amendment to the project’s power purchase agreement 
(“PPA”) to reflect such reduction in size.  

iii) Duke has informed the Settling Developers, and the Settling Developers acknowledge 
that Duke has informed the Settling Developers, that Duke is not guaranteeing that all 
Allocated MW Projects will be financially viable or that each Settling Developer will 
be able to fully utilize its Allocated MW.  

 
9 As defined in Duke’s May 15, 2020 filing with the NCUC in Docket No. E-100, Sub 101.   
10 Queue Reform will be implemented upon delivery of a written notice to all Interconnection Customers of the 
transition to the Definitive Interconnection Study Process.  This notice is described in Section 1.1.3 of the revised 
NCIP included in Duke’s Queue Reform filing with the NCUC in Docket No. E-100, Sub 101.  The same provision 
will be included in the revised SC GIP to be filed with the SC PSC. 
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c) Substitution of Allocated MW Projects 

i) Until the closing of the enrollment window for the Transitional Cluster Study under 
Queue Reform, a Settling Developer shall be permitted to re-assign Allocated MW that 
had previously been assigned to a particular Pending Distribution Project so long as 
such Pending Distribution Project has not previously executed an Interconnection 
Agreement.   

ii) The Settling Developer must notify Duke in writing regarding any such reassignment 
of Allocated MW. 

iii) In the case of any such reassignment of Allocated MW occurring later than thirty (30) 
Business Days of the Execution Date period, Duke shall consult with the Sponsoring 
Settling Developer to assess the potential timing for study and Interconnection of such 
new Allocated MW Project but, for the avoidance of doubt, Duke may not able to 
achieve the particular timelines for the study and Interconnection set forth in the 
Agreement with respect to such new Allocated MW Project.        
 

d) Transfer of Allocated MW Between Settling Developers and Transfer of Allocated MW 
Projects 
i) Until the closing of the enrollment window for the Transitional Cluster Study under 

Queue Reform, a Settling Developer shall be permitted to transfer Allocated MW to 
another Settling Developer, but, for the avoidance of doubt, Allocated MW may only 
be assigned to the Pending Distribution Project(s) listed in Attachment C (as may be 
amended pursuant to Section 6(l)).   

ii) The Settling Developers that have effectuated such transfer must provide to Duke 
jointly executed written notice of such transfer within three (3) Business Days after any 
such transfer. 

iii) Settling Developers shall be free at any time to transfer an Allocated MW Project 
together with its Allocated MW to any other party, whether or not the transferee is a 
Party to this Agreement.  The transferee shall thereafter be free to transfer the Allocated 
MW and/or the Allocated MW Project as provided in this subsection.  Any such 
transferee that is not a Party to this Agreement shall be an intended third-party 
beneficiary of this Agreement, but only as to such Allocated MW Project or its 
Allocated MW. 

iv) For the avoidance of doubt, a Settling Developer shall be free at any time to transfer to 
any party a Pending Distribution Project that is not an Allocated MW Project.  Such 
transfer shall not affect the Allocated MW to which any Settling Developer is entitled 
under Section 2(b)(i) as of the Execution Date (subject to any transfers of Allocated 
MW occurring under Section 2(d)(i)) and, for the avoidance of doubt, such transfer 
shall not by itself result in the transfer of the Allocated MW associated with such 
transferred Pending Distribution Project to the transferee of such Pending Distribution 
Project. 

3) PART THREE: TIMING OF INTERCONNECTION AND STUDY OF ALLOCATED 
MW PROJECTS AND BAU PROJECTS 
a) Allocated MW Projects and BAU Projects Targeted for Interconnection in 2021 
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i) Duke shall exert best efforts in good faith to Interconnect a total of seventy (70) 
Allocated MW Projects and BAU Projects (as hereinafter defined) in 2021.  
“Interconnect” or “Interconnection” shall mean completion by Duke of the 
construction of the Interconnection Facilities and Upgrades (if applicable) and delivery 
by Duke to the Interconnection Customer of PTO; provided that where Duke is unable 
to issue PTO due to the action or inaction of the Interconnection Customer, 
Interconnection shall be deemed completed upon completion of construction of the 
Interconnection Facilities and Upgrades (if applicable).    

ii) In order to be targeted for Interconnection in 2021, an Allocated MW Project or BAU 
Project must satisfy each of the following criteria:  
(1) Must be at or beyond an Interim System Impact Study in the interconnection 

process as of the Execution Date;  
(2) Must not require distribution line reconductoring greater in length than 0.5 miles as 

identified in the applicable System Impact Study; and 
(3) Must not require direct transfer trip (“DTT”) (the criteria identified in Sections 

3(a)(i)(1) – (3) referred to collectively as the “Initial 2021 Eligibility Criteria”). 
iii) An initial list of the Allocated MW Projects that will be targeted for Interconnection in 

2021 is identified in Attachment D.   
iv) In the event that fewer than seventy (70) Allocated MW Projects or BAU Projects 

satisfy the Initial 2021 Eligibility Criteria, Duke shall collaborate in good faith with the 
Settling Developers to identify additional Allocated MW Projects or BAU Projects that 
can be reasonably targeted for Interconnection in 2021 such that the total number of 
Allocated MW Projects or BAU Projects is as close to seventy (70) as possible.   

v) In order for any specific Allocated MW Project or BAU Project satisfying the Initial 
2021 Eligibility Criteria to be Interconnected in 2021, the following conditions must 
be satisfied:  
(1) The Regulatory Approvals (as hereinafter defined) must be obtained by October 

15, 2020;  
(2) The Settling Interconnection Customer must provide timely responses to all 

information requests and, in the case of the Facilities Study Agreement11 and the 
Interconnection Agreement, must execute and return such agreements within ten 
(10) Business Days of receipt;  

(3) The Settling Interconnection Customer must either: (a) waive the Construction 
Planning Meeting,12 or (b) within five (5) Business Days of the date of delivery of 
the Facilities Study report, schedule the Construction Planning Meeting to occur no 
later than ten (10) days from the date of receipt of the Facilities Study report.   

(4) The Settling Interconnection Customer must pay all amounts due under the 
Interconnection Agreement within ten (10) Business Days of receipt of the 
Interconnection Agreement;  

 
11 As defined in NCIP and SC GIP. 
12 As defined in NCIP and SC GIP. 
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(5) The Settling Interconnection Customer must provide access and pad ready for 
Interconnection Facilities within one hundred and twenty (120) Calendar Days of 
the date on which Duke returns the fully-executed IA to such Interconnection 
Customer (provided that Duke shall consider in good faith any Interconnection 
Customer request to extend such timeline where possible so long as such extension 
does not impede Duke’s obligations hereunder); and 

(6) There must have been no Notice of Dispute13 submitted or complaint filed 
concerning such project that, subsequent to the Applicable Effective Date, could 
reasonably be expected to result in any delay that cannot be mitigated through the 
use of commercially reasonable efforts in the Settling Interconnection Customer’s 
or Duke’s performance of its obligations under this Agreement or under the NCIP 
or the SC GIP (as applicable) (the conditions set forth in this Section 3(a)(iii) shall 
hereinafter be referred to as the “2021 Completion Conditions”).  

vi) In the event that the Regulatory Approvals are not obtained by October 15, 2020, the 
Settling Developers and Duke, after obtaining the Regulatory Approvals, shall consult 
in good faith to develop a plan to allow Duke to achieve interconnection for as many 
of the Allocated MW Projects and BAU Projects as possible by the end of 2021.    

vii) In the event that one or more of the 2021 Completion Conditions are not satisfied for 
any BAU Project or any Allocated MW Project that satisfies the Initial 2021 Eligibility 
Criteria (including those Allocated MW Projects identified in Attachment D as 
satisfying the Initial 2021 Eligibility Criteria), Duke and the Settling Interconnection 
Customer will collaborate in good faith to satisfy such condition as quickly as possible, 
and Duke will exert best efforts to process the Allocated MW Projects and BAU 
Projects in such a way as to achieve Interconnection in 2021 and will keep the 
Interconnection Customer informed regarding the expected timing.   

viii) Duke shall be excused from its commitment to achieve Interconnection in 2021 
under this Section 3 for any Allocated MW Project or BAU Project to the extent that 
Duke’s activities with respect to such project are substantially impacted by a Force 
Majeure Event. Duke will promptly notify the affected Settling Interconnection 
Customer in writing in the event of any applicable Force Majeure Event and will exert 
best efforts to resume activities and mitigate the impact of the Force Majeure Event on 
Duke’s obligations hereunder.   

ix) “Force Majeure Event” shall mean any act of God, labor disturbance, act of a public 
enemy, war, insurrection, riot, fire, storm or flood, explosion, breakage or accident to 
machinery or equipment, any order, regulation or restriction imposed by governmental, 
military or lawfully established civilian authorities, or any other cause beyond a Party’s 
control. For the avoidance of doubt, the Parties agree that a Force Majeure Event 
includes any circumstance in which COVID-19 (or similar pandemic) results in a 
material labor or equipment constraint or governmental restrictions on the activities 
necessary to perform the obligations. A Force Majeure Event does not include an act 
of negligence or intentional wrongdoing. 

 
13 As defined in NCIP and SC GIP. 
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x) Notwithstanding the foregoing, if a BAU Project that does not meet the Initial 2021 
Eligibility Criteria and does not require DTT (as identified in the applicable IA) fully 
pays all amounts due under a fully executed IA on or before November 1, 2020, Duke 
shall exert best efforts to Interconnect such Project by the end of 2021 so long as the 
relevant Interconnection Customer provides access and pad ready for Interconnection 
Facilities no later than February 1, 2021; provided that, for the avoidance of doubt, the 
foregoing shall not modify the obligation of such BAU Project to make payments as 
required under the terms of the applicable IA.   

xi) In the case of a BAU Project that has received an Interconnection Agreement as of the 
Execution Date and does not require DTT (as identified in the applicable IA), the 
applicable Settling Developer shall exert best efforts to cause such IA to be executed 
and make full payment by the earlier of (A) the date on which such payment is due 
under the terms of the IA or (B) within twenty (20) Business Days of the Final Effective 
Date.   

b) Allocated MW Projects and BAU Projects Targeted for Interconnection in 2022 
i) All Allocated MW Projects and BAU Projects that are not targeted for Interconnection 

in 2021 shall be targeted for Interconnection in 2022 and Duke shall exert best efforts 
in good faith to Interconnect the remaining Allocated MW Projects and BAU Projects 
in 2022.   

ii) In order for an Allocated MW Project or BAU Project without DTT to achieve 
Interconnection in 2022, the following conditions must be satisfied: 
(1) The relevant Interconnection Customer must pay all amounts due under the 

Interconnection Agreement within thirty (30) Business Days of receipt of the 
Interconnection Agreement;  

(2)  The relevant Interconnection Customer must provide access and pad ready for 
Interconnection Facilities within one hundred and twenty (120) Calendar Days of 
the date on which Duke returns the fully-executed IA to such Interconnection 
Customer (provided that Duke shall consider in good faith any Interconnection 
Customer request to extend such timeline where possible so long as such extension 
does not impede Duke’s obligations hereunder); and 

(3) There must have been no Notice of Dispute submitted or complaint filed concerning 
such project that, subsequent to the Execution Date, could reasonably be expected 
to result in any delay that cannot be mitigated through the use of commercially 
reasonable efforts in the Interconnection Customer’s or Duke’s performance of its 
obligations under this Agreement or under the NCIP or the SC GIP (as applicable).   

iii) In order for an Allocated MW Project or BAU Project with DTT to achieve 
interconnection in 2022, the following conditions must be satisfied: 
(1) Subject to payment deferral pursuant to Section 5(b)(ii), the relevant 

Interconnection Customer must pay all amounts due under the Interconnection 
Agreement within thirty (30) Business Days of receipt of the Interconnection 
Agreement;  
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(2) The relevant Interconnection Customer must provide access and pad ready for 
Interconnection Facilities within one hundred and twenty (120) Calendar Days of 
the date on which Duke returns the fully-executed IA to such Interconnection 
Customer (provided that Duke shall consider in good faith any Interconnection 
Customer request to extend such timeline where possible so long as such extension 
does not impede Duke’s obligations hereunder); and 

(3) There must have been no Notice of Dispute submitted or complaint filed concerning 
such project that, subsequent to the Execution Date, could reasonably be expected 
to result in any delay that cannot be mitigated through the use of commercially 
reasonable efforts in the Interconnection Customer’s or Duke’s performance of its 
obligations under this Agreement or under the NCIP or the SC GIP (as applicable).   

c) Processing of Allocated MW and BAU Projects 
i) Interdependency and Exceptions 

(1) The Parties acknowledge that where an Allocated MW Project or BAU Project is 
targeted for Interconnection in 2021 but is Interdependent (as hereinafter defined) 
with either (A) an Allocated MW Project or BAU Project that fails to satisfy the 
Initial 2021 Eligibility Criteria or the 2021 Completion Conditions or (B) an 
Interconnection Customer that is not Party to this Agreement, Duke may not be able 
to achieve Interconnection of the Interdependent Allocated MW Project or BAU 
Project in 2021.  Duke will inform the affected Settling Interconnection Customer 
of such occurrence and keep such Settling Interconnection Customer apprised of 
the status of Duke’s efforts. 

(2) Where a Settling Developer owns, controls, or represents an Allocated MW Project 
or a BAU Project that is Interdependent with an earlier-queued project that is owned 
by a different Settling Developer and is a Pending Distribution Project that such 
Settling Developer has not designated as an Allocated MW Project, the Settling 
Developer that owns or controls the later-queued Allocated MW Project or BAU 
Project shall be permitted to Interconnect ahead of the earlier-queued Pending 
Distribution Project, if: (a) either (i) the Sponsoring Settling Developer for the 
earlier-queued Pending Distribution Project consents in writing to the earlier 
interconnection of the later-queued Allocated MW Project or BAU Project; or (ii) 
the later-queued Allocated MW Project or BAU Project delivers a written request 
for earlier interconnection to DEC or DEP (as applicable) and to the Sponsoring 
Settling Developer of the earlier-queued Pending Distribution Project, and such 
Sponsoring Settling Developer does not, within thirty (30) days of receipt of such 
notice, designate the earlier-queued Pending Distribution Project as an Allocated 
MW Project; and (b) such Interconnection does not disadvantage any other 
Interconnection Customer.  Where an Allocated MW Project or a BAU Project is 
permitted to Interconnect ahead of an earlier-queued Pending Distribution Project 
under this Section(c)(i)(2), the Interdependency designation (e.g., Project A, 
Project B) of each project under the NCIP or SC GIP (as applicable) shall be revised 
accordingly.  

(3) Where a Settling Developer owns, controls or controls an Allocated MW Project or 
a BAU Project that is Interdependent with an earlier-queued project (or projects) 
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that is a Pending Distribution Project that is owned by the same Settling Developer 
and which such Settling Developer does not intend to designate as an Allocated 
MW Project, such Settling Developer may consent in writing to the Interconnection 
of the later-queued Interdependent Allocated MW Project prior to the other Pending 
Distribution Projects(s), so long as such Interconnection does not disadvantage any 
other Interconnection Customer.  Where an Allocated MW Project or a BAU 
Project is permitted to Interconnect ahead of an earlier-queued Pending Distribution 
Project under this Section (c)(i)3), the Interdependency designation (e.g., Project 
A, Project B) of each project under the NCIP or SC GIP (as applicable) shall be 
revised accordingly. 
   

ii) Timing of Interconnection Study for Certain BAU Projects 
(1) If a BAU Project is in Facilities Study as of the Final Effective Date and meets the 

Initial 2021 Eligibility Criteria, Duke will exert best efforts to deliver the Facilities 
Study Report for such BAU Project within thirty (30) Business Days of the Final 
Effective Date so long as the applicable Interconnection Customer provides any 
requested information within five (5) Business Day of any reasonable request from 
Duke.   

(2) If a BAU Project is in Facilities Study as of the Final Effective Date and does not 
meet the Initial 2021 Eligibility Criteria, Duke will exert best efforts to deliver the 
Facilities Study report for such BAU Project within sixty (60) Business Days of the 
Final Effective Date so long as the applicable Interconnection Customer provides 
any requested information within five (5) Business Days of any reasonable request 
from Duke.   

 
iii) Timing of Interconnection Study for Allocated MW Projects  

(1) In the case of Allocated MW Projects that are identified in Attachment D that meet 
the Initial 2021 Eligibility Criteria, Duke shall exert best efforts to provide final 
System Impact Study reports on or before October 1, 2020 and Facilities Study 
report on or before December 15, 2020 so long as the relevant Interconnection 
Customer executes and returns the Facilities Study Agreement within five (5) 
Business Days of delivery by Duke and provides any requested information within 
five (5) Business Days of any reasonable request from Duke.   

(2) In the case of Allocated MW Projects that do not meet the Initial 2021 Eligibility 
Criteria and that are identified as Allocated MW Project within thirty (30) Business 
Days of the Execution Date pursuant to Section 2(b)(ii)(1), Duke shall exert best 
efforts to provide final System Impact Study reports on or before February 28, 2021 
and Facilities Study report on or before July 31, 2021 so long as the relevant 
Interconnection Customer executes and returns the Facilities Study Agreement 
within five (5) Business Days of delivery by Duke and so long as the applicable 
Interconnection Customer provides any requested information within five (5) 
Business Day of any reasonable request from Duke.   

d) Allocated MW Projects in Queue Reform and Expiration of Allocated MW 
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i) Duke shall tender a Facilities Study Agreement to all Allocated MW Projects that are 
a Project A or B (from a distribution perspective)14 as of the Execution Date prior to 
commencement of the Transitional Serial Study under Queue Reform.  In the event that 
an Allocated MW Project that is a Project A or B (from a distribution perspective)15 as 
of the Execution Date has not been tendered an IA prior to the commencement of the 
Transitional Serial Study under Queue Reform, such Allocated MW Project shall be 
exempt from any additional requirements imposed under the Transitional Serial Study.   

ii) For the avoidance of doubt, except as provided in Section 3(d)(i), when Queue Reform 
is implemented,16 Allocated MW Projects will be subject to all procedural and other 
requirements thereunder.   

iii) Any Allocated MW not assigned to a Pending Distribution Project prior to the closing 
of the enrollment window for the Transitional Cluster Study shall expire and be null 
and void.   

e) Reporting Regarding Timing of Allocated MW Projects 
i) The Settling Developers and Duke shall work together to develop a regular reporting 

and/or meeting cycle in which Duke and all Settling Developers participate in a 
collaborative manner to inform each other regarding the status of their respective 
obligations under this Agreement.  During such reporting and/or meeting cycle, Duke 
shall be permitted to disclose circumstances in which the action or inaction of a Settling 
Developer is impacting another Settling Developer, including in the event of any Delay 
Instruction (as hereinafter defined).     

f) Additional Interconnection Study Details 
i) Duke represents and warrants to each affected Settling Developer and Settling 

Interconnection Customer that for purposes of providing a revised System Impact 
Study cost estimate to those Settling Interconnection Customers that had previously 
received an Interim System Impact Study report, it utilized a revised cost estimating 
methodology in order to minimize cost increases, if any, that may result by virtue of 
the completion of the Facilities Study.  Duke acknowledges that each affected Settling 
Developer and Settling Interconnection Customer has materially relied on each such 
refined cost estimate in making a decision to enter into this Agreement 

ii) In the case of Pending Distribution Projects that received a System Impact Study report 
(whether interim or final) prior to July 30, 2019, the Parties acknowledge that the cost 
estimates provided in the final System Impact Study report or Facilities Study report, 
as applicable, were (or will be) substantially higher than that which was previously 
provided.   

iii) Except as described in Section 5 below, Duke shall continue to study Allocated MW 
Projects in accordance with the NCIP or SC GIP (as applicable), including any 
applicable Interdependency provisions, and the Method of Service Guidelines; 
provided, however, if a Pending Distribution Project is a settlement project from the 

 
14 As defined in NCIP and SC GIP. 
15 As defined in NCIP and SC GIP. 
16 See FN 12.   
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Settlement Agreement dated January 30, 2018 (“MOS Settlement”), and filed with the 
NCUC in Docket No. E-100 Sub 101 on February 2, 2018, Duke’s policies and 
practices shall comply in all respects with the MOS Settlement.   

iv)    Each Settling Interconnection Customer shall be responsible for the full cost of the 
Interconnection Facilities and Upgrades assigned to its Allocated MW Projects and 
BAU Projects in accordance with the applicable Interconnection Procedures and this 
Agreement. 

v) Notwithstanding the process and timelines described in this Section 3, a Settling 
Developer may provide direction to Duke to depart from the process and timelines 
otherwise required hereby with respect to an Allocated MW Project or BAU Project in 
order to more closely correspond the completion of the interconnection process with 
the achievement of outstanding development milestones and, if so instructed, Duke will 
cooperate with each such request (“Delay Instruction”) so long as such Delay 
Instruction does not violate the NCIP or the SC GIP.  The Settling Developers 
acknowledge and agree that any Delay Instruction will likely prevent Duke from 
achieving one or more of the timeline commitments set forth in this Section 3 with 
respect to such Allocated MW Project or BAU Project or for any Allocated MW Project 
or BAU Project that is Interdependent on a such Allocated MW Project or BAU Project.   

4) PART FOUR: ADDITIONAL INTERCONNECTION COST CAPPING 
a) Under-Construction Interconnection Customers 

i) The Interconnection Customers identified in Attachment E shall be referred to as the 
“Under-Construction Interconnection Customers.”   

ii) For the Under-Construction Interconnection Customers, the IA Capped Cost shall be 
equal to 120% of the IA Estimated Cost plus any costs arising due to unforeseen 
geotechnical conditions or other unforeseen physical site conditions (including the need 
for environmental matting), a Force Majeure Event, or unforeseen or higher than 
expected costs to obtain right of way (collectively, the “Cost Capping Exceptions”).   

iii) In addition to the IA Capped Cost, each Under-Construction Interconnection Customer 
shall be responsible for all Study Costs, Commissioning Costs, and Administrative 
Overhead Costs.    

b) Business As Usual Projects 
i) The Interconnection Customers identified in Attachment F shall be referred to as the 

“Business as Usual Interconnection Customers” or “BAU Interconnection 
Customers” and the related projects shall be referred to as the “BAU Projects.”   

ii) For the BAU Interconnection Customers with an IA Estimated Cost of less than 
$500,000, the IA Capped Cost shall be equal to the lesser of (A) one hundred and 
twenty percent (120%) of the IA Estimated Cost or (B) $550,000 plus, with respect to 
both (A) and (B), any costs arising due to the Cost Capping Exceptions.   

iii) For a BAU Interconnection Customer with an IA Estimated Cost equal to or greater 
than $500,000, the IA Capped Cost shall be 110% of the IA Estimated Cost plus any 
costs arising due to the Cost Capping Exceptions.     
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iv) In addition to the IA Capped Cost, each BAU Interconnection Customer shall be 
responsible for all Study Costs, Commissioning Costs, and Administrative Overhead 
Costs.   

c) Allocated MW Projects 
i) For the Allocated MW Projects that achieve interconnection, the IA Capped Cost shall 

be the IA Estimated Cost plus any costs arising due to Cost Capping Exceptions.   
ii) In addition to the IA Capped Cost, each Allocated MW Interconnection Customer shall 

be responsible for all Study Costs, Commissioning Costs, and $38,000 of 
Administrative Overhead Costs.   

d) Additional Cost Details for Cost-Capped Interconnection Customers 
i) The IA Actual Cost shall be identified in the applicable FAR delivered to each Under-

Construction Interconnection Customers, Business as Usual Interconnection 
Customers and Allocated MW Interconnection Customers (collectively, the “Cost-
Capped Interconnection Customers”).   
(1) Duke shall exert best efforts to deliver the FAR to a Cost-Capped Interconnection 

Customer within one hundred and twenty (120) Business Days of PTO for the 
applicable project and shall notify the Cost-Capped Interconnection Customer in 
writing if it will be unable to deliver the FAR within such time period.  Duke shall 
not be permitted to deliver a FAR any later than one hundred and fifty (150) 
Business Days after PTO for such project, and any such FAR delivered later than 
one hundred and fifty (150) Business Days after PTO shall be null, void and of no 
force or effect.  To the extent necessary to enforce the terms of the immediately 
preceding sentence, a True-Up Settlement Interconnection Customer shall be 
permitted to challenge, and Duke shall not defend, a FAR on the basis of untimely 
delivery if Duke fails to deliver the FAR within one hundred and fifty (150) 
Business Days of PTO for the applicable project and, for the avoidance doubt, a 
True-Up Settlement Interconnection Customer shall not be permitted to challenge 
a FAR on the basis of untimely delivery if Duke delivers the FAR within one 
hundred and fifty (150) Business Days of PTO for the applicable project.   

ii)  Each Cost-Capped Interconnection Customer shall be responsible for the “IA 
Construction Cost Capped Amount,” which shall be the difference between the IA 
Estimated Cost and the IA Capped Cost; provided that: 
(1) where the IA Actual Cost is less than the IA Capped Cost, the Cost-Capped 

Interconnection Customer shall only be responsible for the difference between the 
IA Estimated Cost and the IA Actual Cost; and  

(2) where the IA Construction Cost Capped Amount is less than the IA Estimated Cost, 
the Cost-Capped Interconnection Customer shall receive a credit (or refund, as 
applicable) for the difference between the IA Estimated cost and the IA Actual 
Cost.   

(3) Each Cost-Capped Interconnection Customer shall also be responsible for any sales 
and use tax that is due with respect to the IA Construction Cost Capped Amount (if 
applicable).   
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iii) The IA Construction Cost Capped Amount shall be allocated between Interconnection 
Facilities and Upgrades consistent with Section 1(e); provided that, for the avoidance 
of doubt, no such allocation will be needed where the IA Actual Cost is less than the 
IA Estimated Cost.     

iv) The “IA Total Capped Cost Amount” shall be determined as follows:  
(1) For a Cost-Capped Interconnection Customer located in DEP, the amount due up-

front shall be equal to the sum of the following components: (1) the IA Construction 
Cost Capped Amount, (2) applicable sales and use tax, and (3) Study Costs, 
Commissioning Costs and Administrative Overhead Costs    

(2) For a Cost-Capped Interconnection Customer located in DEC, the amount due up-
front shall be equal to the sum of the following components: (1) the IA Construction 
Cost Capped Settlement Amount less the Settlement IA Interconnection Facilities 
Amount, (2) applicable sales and use tax, and (3) Study Costs, Commissioning 
Costs and Administrative Overhead Costs.  

(e)  No Retail or Wholesale Cost Recovery in Connection with Cost-Capped Interconnection 
Customers   

i) With respect to the Cost-Capped Interconnection Customers, Duke agrees that it 
shall not seek reimbursement or cost recovery from Duke’s retail or wholesale 
customers of any amounts incurred by Duke in connection with the engineering, design, 
procurement, construction and commissioning of the Interconnection Facilities and 
Upgrades (if applicable) for a Cost-Capped Interconnection Customer in excess of the 
IA Total Capped Cost Amount.  For the avoidance of doubt, the foregoing shall not 
modify or impact Duke’s right to collect the monthly charges identified in the 
applicable IA (as modified where applicable under this Agreement) nor shall it prohibit 
adjustments to such monthly charges to the extent directed by the NCUC or the SC 
PSC.   

5) PART FIVE: INTERCONNECTION OF TRANSMISSION-CONSTRAINED 
PROJECTS AND CERTAIN TECHNICAL ISSUES 
a) Transmission Constraints 

i) The Parties agree that a subset of the Pending Distribution Projects are currently 
Interdependent Customers17 due to the fact that the Upgrades potentially required for 
such Pending Distribution Projects are impacted by another Generating Facility.18  
More specifically, such Pending Distribution Projects are on-hold due to an 
“Interdependence”19 that has been identified on Duke’s transmission system.   

ii) Subject to obtaining the applicable Regulatory Approval, Duke shall allow 
interconnection of Allocated MW Projects that are also Interdependent Customers due 

 
17 As defined in the NCIP / SC GIP.   
18 As defined in the NCIP / SC GIP.   
19 Under both the NCIP and SC GIP, an “Interdependent Customer” is defined as an “an Interconnection Customer 
(or Project) whose Upgrade or Interconnection Facilities requirements are impacted by another Generating Facility, 
as determined by the Utility.”  For purposes of this Agreement, “Interdependent,” “Interdependence” or 
“Interdependency” refers to the conditions resulting in an Interdependent Customer.   
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to reliance on Network Upgrades20 already assigned to one or more other 
Interconnection Customers (such projects, the “Transmission Interdependent 
Allocated MW Projects”) subject to the following:  
(1) The Parties acknowledge and agree that, solely for the purposes of Transmission 

Interdependent Allocated MW Projects and under this Agreement, a contingency 
violation requiring curtailment of a Transmission Interdependent Allocated MW 
Project to maintain compliance with NERC Reliability Standard TOP-001 
(“Transmission Contingency Violation”) shall constitute an emergency condition 
for purposes of the applicable PPA.   

(2) Duke shall have right to curtail at no cost the output of a Transmission 
Interdependent Allocated MW in the event of a Transmission Contingency 
Violation (such curtailment the “Transmission Contingency Violation 
Curtailment”). 

(3) For each Transmission Interdependent Allocated MW Project, Duke and the 
relevant Allocated MW Project shall execute an amendment to the project’s IA 
and/or PPA memorializing and effectuating the limit on curtailment rights 
contemplated under this Agreement, ensuring that any Transmission Contingency 
Violation Curtailment shall not be deemed to impair any Allocated MW Project’s 
performance under its PPA and/or IA, and providing a mechanism by which the 
Allocated MW Project shall be compensated by Duke in the event that curtailment 
exceeds the Maximum Annual Transmission Curtailment as provided in Section 
4(b).  

(4) Notwithstanding the terms of the applicable PPA, Duke agrees to limit the amount 
of Transmission Contingency Violation Curtailment for each Transmission 
Interdependent Allocated MW Project to no more than one hundred and ninety 
(190) MWh per MW AC of installed capacity per calendar year (prorated for any 
partial calendar year), decreasing by 1% annually commencing with the first 
anniversary of the date of PTO (“Maximum Annual Transmission Curtailment”).   
(a) For the avoidance of doubt, the Maximum Annual Transmission Curtailment is 

only applicable to curtailment due to a Transmission Contingency Violation and 
does not apply to any other curtailment or disconnection otherwise permitted 
under the terms of the applicable IA or PPA.  For the avoidance of doubt, the 
Procedures for Non-Discriminatory Implementation of System Emergency 
Curtailments of Qualifying Facilities filed by Duke with the NCUC in Docket 
No. E-100, Sub 101 on January 30, 2018 shall not govern Duke’s exercise of 
the curtailment rights granted herein in the event of a Transmission 
Contingency Violation.    

(b) In the event that the Transmission Contingency Violation Curtailment in any 
calendar year exceeds the Maximum Annual Transmission Curtailment, Duke 
shall compensate the Allocated MW Project for the amount of energy that the 
Allocated MW Project would have generated above the Maximum Annual 
Transmission Curtailment but did not generate due to the Transmission 

 
20 As defined in the NCIP / SC GIP.   
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Contingency Violation Curtailment, in accordance with the applicable energy 
and capacity rates set forth in the Allocated MW Project’s PPA.  Duke, in 
consultation with the Settling Developers, shall develop a commercially 
reasonable methodology for determining the amount of curtailed energy above 
the Maximum Annual Transmission Curtailment using the start and end times 
of the Transmission Violation Curtailment and a trend of actual production 
MWh.   

(c) The particular transmission issue that is currently giving rise to the need for the 
Transmission Contingency Violation Curtailment with respect to any 
Transmission Interdependent Allocated MW Project shall be referred to as the 
“Current Transmission Constraint.”  For the avoidance of doubt, there is more 
than one Current Transmission Constraint.  At such time as the particular 
Current Transmission Constraint impacting a particular Transmission 
Interdependent Allocated MW Project is resolved through the construction of a 
transmission upgrade, Duke agrees that the need for the particular Transmission 
Contingency Violation Curtailment will be eliminated, and any amendment to 
a PPA and/or IA executed pursuant to this Agreement related to such Current 
Transmission Constraint shall cease to have any further effect. Duke shall 
provide written notice to each Transmission Interdependent Allocated MW 
Project for which the need for Transmission Contingency Violation Curtailment 
has been relieved within thirty (30) days of the date of such resolution.  For the 
avoidance of doubt, this provision shall not prohibit Duke from exercising any 
and all applicable rights under the applicable PPA and IA, as they existed prior 
to such amendment.   

(5) The Pending Distribution Projects identified in Attachment G shall not be 
permitted to be a Transmission Interdependent Allocated MW Project.   

b) Direct Transfer Trip 
i) Any Settling Interconnection Customer that is required to install DTT under the terms 

of its IA shall be entitled to utilize a third-party fiber communications service provider 
upon written notification of such election to Duke.  Additionally, promptly following 
the NC Effective Date, Duke will, in good faith, explore certain approaches, including 
engaging with others, in an effort to potentially reduce the cost to any such Settling 
Interconnection Customer of Upgrades associated with DTT, short of eliminating the 
requirement for DTT.      
 

ii) In the case of any Settling Interconnection Customer that has been required to install 
DTT under the terms of its Interconnection Agreement, in lieu of requiring full up-front 
payment of the best estimate set forth in the Interconnection Agreement, Duke shall 
permit payment of the best estimate to be made as follows:  
 

(a) Thirty percent (30%) of the estimated cost of the portion of the DTT that 
involves upgrades to the applicable substation (“DTT Substation Upgrades”) 
shall be due within forty-five (45) Business Days after the full and complete 
execution and return to the Interconnection Customer of the IA.  
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(b) The balance shall be due within seven (7) months after the date the initial 
payment is required by Section 5(b)(ii)(a) above.     

(c) The Settling Developers acknowledge and agree that payment deferral 
pursuant to Sections 5(b)(ii)(a) and (b) above subjects all later-queued 
Interdependent projects to the risk that full payment of the best estimate by the 
prior queued Interdependent project is not made and the next in line later 
queued Interdependent project will be responsible for the unpaid portion of 
the cost of the DTT Substation Upgrades.  The payment deferral in Sections 
5(b)(ii)(a) and (b) shall not be permitted where the later-queued 
Interdependent Project is a non-Settling Interconnection Customer.  Where the 
later-queued Interdependent Project is a Settling Interconnection Customer, 
Duke shall be permitted to identify such contingent liability for any remaining 
cost of the DTT Substation Upgrades in the IA for such later-queued 
Interdependent Project.   

c) Smart Inverter Pilot 
i) The Interconnection Customers identified in Attachment H shall be the “Eligible 

Smart Inverter Pilot Projects.” The Eligible Smart Inverter Pilot Projects have each 
received a preliminary cost estimate for the Interconnection Facilities and Upgrades (if 
applicable) that will be required to interconnect each such Project based on the 
utilization of certain smart inverter features.   

ii) An Eligible Smart Inverter Pilot Project shall proceed through the interconnection study 
process in accordance with this Agreement and the NCIP or SC GIP (as applicable).   

iii) The Parties acknowledge that any Eligible Smart Inverter Pilot Project will be required 
to be designed consistent with, as applicable, Section 1.8 of the IA contained in the 
NCIP or Section 1.9.1 of the IA contained in the SC GIP and shall abide by any 
technical direction identified by Duke in the IA that is necessary in Duke’s reasonable 
judgment to ensure that voltage levels on relevant circuit remain within regulatory 
requirements; provided that Duke shall not require an Eligible Smart Inverter Pilot 
Project to operate outside the allowed power factor range identified in Section 1.8.     

6) PART SIX: GENERAL PROVISIONS 
a) Effectiveness of Agreement and Regulatory Approvals.   

i) This Agreement shall become effective as follows:  
(1) As to NC Settling Developers and their Sponsored Interconnection Customers, 

this Agreement shall become effective as of the date on which the NCUC 
approves the waivers to the NCIP that are identified in a joint petition to be filed 
by the NC Settling Developers and Duke (such waiver request the “NC Waiver 
Request” and such date of approval of the NC Waiver Request, the “NC Effective 
Date”). 

(2) As to SC Settling Developers and their Sponsored Interconnection Customers, 
this Agreement shall become effective as of the date on which the SC PSC 
approves the waivers to the SC GIP that are identified in a joint petition to be filed 
by the SC Settling Developers and Duke (such waiver request the “SC Waiver 
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Request” and each of the NC Waiver Request and the SC Waiver request, a 
“Waiver Request” and such date of approval of the SC Waiver Request, the “SC 
Effective Date”). 

(3) As to Multistate Settling Developers and their Sponsored Interconnection 
Customers, this Agreement shall become effective as of the later of the NC 
Effective Date or the SC Effective Date (“Final Effective Date”), provided that: 
(a) If the NCUC or the SC PSC approves the applicable Waiver Request, but the 

other state commission either declines to approve the applicable Waiver 
Request or fails to approve it by March 1, 2021, the Multistate Settling 
Developer may elect to either: 
(i) Withdraw from the Agreement entirely, in which case such Settling 

Developer and Duke, with respect to each other, shall be restored to the 
status quo ante to the greatest extent practicable (including the refunding 
of any funds paid under the Agreement and the reinstatement of any 
FAR(s) and/or Notice(s) of Dispute); or 

(ii) Remain a Party to the Agreement only as to its Sponsored Interconnection 
Customers located in the State where approval of the applicable Waiver 
Request has been granted, in which case its Allocated MW shall be 
adjusted to equal to forty percent (40%) of the total nameplate capacity (in 
MW AC) of such Settling Developer’s Pending Distribution Projects 
located in that State; and the Settling Developer shall provide a revised list 
of Allocated MW Projects to Duke. 

(b) The Multistate Settling Developer shall deliver written notice of its election to 
Duke within thirty (30) calendar days after the applicable state commission 
declines or fails to approve the applicable Waiver Request by March 1, 2021. 

(4) If neither the NCUC nor the SC PSC has approved the respective Waiver Request 
by March 1, 2021, this Agreement shall terminate and have no further force or 
effect, and each party shall be restored to the status quo ante to the greatest extent 
practicable (including the refunding of any funds paid under the Agreement and 
the reinstatement of any FAR(s) and/or Notice(s) of Dispute).  

(5) Notwithstanding any of the foregoing, (A) in the event that the NCUC fails to 
approve the NC Waiver Request, each NC Settling Developer and its Sponsored 
Interconnection Customers shall nevertheless have the option to enter into a 
separate Agreement with Duke incorporating without material change the 
provisions of Part One of this Agreement; (B) in the event that the SC PSC fails to 
approve the SC Waiver Request, each SC Settling Developer and its Sponsored 
Interconnection Customers shall nevertheless have the option to enter into a 
separate Agreement with Duke incorporating without material change the 
provisions of Part One of this Agreement; and (C) in the event that either the 
NCUC or the SC PSC fails to approve the applicable Waiver Request, each 
Multistate Settling Developer and its Sponsored Interconnection Customers shall 
nevertheless have the option to enter into a separate Agreement with Duke 
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incorporating without material change the provisions of Part One of this 
Agreement. 

ii) Definitions 
(1) “Applicable Effective Date” shall be defined as follows: 

(a) For NC Settling Developers, the NC Effective Date; 
(b) For SC Settling Developers, the SC Effective Date; 
(c) For Multistate Settling Developers, the Final Effective Date, subject to the opt-

out rights set forth in Section 6(a)(i). 
(2)  “Final Effective Date” shall mean the later of the NC Effective Date and the SC 

Effective date, provided that if either the NCUC or the SC PSC (but not both) 
declines to approve the applicable Waiver Request, the Final Effective Date shall 
be the later of (a) the date on which the applicable state commission approves the 
applicable Waiver Request; and (b) the date on which the applicable state declines 
to approve the applicable Waiver Request.  Notwithstanding the foregoing, if one 
of the state commissions fails to either approve or disapprove the applicable Waiver 
Request by March 1, 2021, the Final Effective Date shall be the date on which the 
other state commission approved the applicable Waiver Request.  

(3) “Method of Service Guidelines” shall mean the Distributed Energy Resource 
(DER) Method Of Service guidelines for DER no larger than 20 MW available at 
https://www.duke-energy.com/_/media/pdfs/for-your-business/generate-your-
own-renewable/method-of-service-guidelines-20171013.pdf?la=en. 

(4) “NC Regulatory Approval” shall mean the approval of the NC Waiver Request by 
the NCUC.   

(5) “NC Effective Date” shall mean the date on which NC Regulatory Approval is 
issued. 

(6) “NC Settling Developer” shall mean a Settling Developer whose Sponsored 
Interconnection Customers are located only in North Carolina. 

(7) “SC Settling Developer” shall mean a Settling Developer whose Sponsored 
Interconnection Customers are located only in South Carolina. 

(8) “Multistate Settling Developer” shall mean a Settling Developer whose Sponsored 
Interconnection Customers are located in both North Carolina and South Carolina. 

(9)  “SC Regulatory Approval” shall mean the approval of the SC Waiver Request by 
the SC PSC.   

(10) “SC Effective Date” shall mean the date on which SC Regulatory Approval is 
issued. 

(11) “Sponsored Interconnection Customer” shall mean, for each Settling Developer, 
any Settling Interconnection Customer on whose behalf the Settling Developer 
executes this Agreement, as provided in Section 6(c). 

(12) “Sponsoring Settling Developer” shall mean, for each Settling Interconnection 
Customer, the Settling Developer executing this Agreement on its behalf, as 
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provided in Section 6(c). 
(13) “Regulatory Approvals” shall mean, collectively, both the NC Regulatory 

Approval and SC Regulatory Approval. 
b) Each Party to this Agreement represents and warrants that the execution, delivery and 

performance of this Agreement and the consummation of the transactions provided in this 
Agreement have been duly authorized by all necessary action of the respective entity and 
that the person executing this Agreement on its behalf has the full capacity to bind that 
entity. 
i) Each Settling Developer represents and warrants that it has full and complete authority 

to execute this Agreement on behalf of the Interconnection Customers so designated in 
Attachment A, Attachment C, Attachment E, and Attachment F (all such 
Interconnection Customers, the “Settling Interconnection Customers”).     

c) The Settling Developers and Duke shall exert best efforts to support obtaining the 
Regulatory Approvals.   

d) This Agreement constitutes a negotiated settlement and is the result of a compromise by 
the Parties. The Agreement does not constitute and shall not be construed to constitute an 
admission of liability or wrongdoing, nor shall it be construed to constitute an endorsement 
by a party of any legal or policy position advocated by another party. This Agreement shall 
not be cited as precedent by any Party in any future proceeding, including proceedings 
before the NCUC or the SC PSC.  

e) The Parties hereto agree to execute and deliver such other and further agreements or 
documents as may be necessary to fully effectuate the Agreement. 

f) IN THE CASE OF A SETTLING INTERCONNECTION CUSTOMER WITH A 
PROJECT LOCATED IN NORTH CAROLINA, THIS AGREEMENT AND ALL 
DOCUMENTS REFERENCED HEREIN SHALL BE GOVERNED AND 
INTERPRETED UNDER THE LAWS OF THE STATE OF NORTH CAROLINA AND, 
EXCEPT AS SET FORTH BELOW, IS SUBJECT TO THE EXCLUSIVE 
JURISDICTION OF THE NCUC UNDER THE NCIP AND THE PARTIES SHALL BE 
REQUIRED TO EXCLUSIVELY UTILIZE THE DISPUTE RESOLUTION 
PROCEDURES SET FORTH IN THE NCIP TO RESOLVE ANY DISPUTES ARISING 
UNDER THIS SETTLEMENT AGREEMENT; PROVIDED, HOWEVER, SHOULD A 
PARTY SEEK RELIEF THAT INVOLVES MONETARY DAMAGES, THE PARTIES 
AGREE THAT SUCH PARTY MUST FIRST UTILIZE THE DISPUTE RESOLUTION 
PROCEDURES SET FORTH IN THE NCIP AND THEN PROCEED TO PETITION 
THE NCUC TO ISSUE AN ORDER ESTABLISHING THE RIGHTS AND 
OBLIGATIONS OF THE PARTY AND DETERMINING WHETHER A BREACH OF 
THE AGREEMENT HAS OCCURRED AND, IF SUCCESSFUL IN OBTAINING  
SUCH ORDER, SHALL BE PERMITTED TO THEN SEEK MONETARY DAMAGES 
IN THE WAKE COUNTY SUPERIOR COURT SITTING IN RALEIGH, NORTH 
CAROLINA OR THE NORTH CAROLINA BUSINESS COURT.   

g) IN THE CASE OF A SETTLING INTERCONNECTION CUSTOMER WITH A 
PROJECT LOCATED IN SOUTH CAROLINA, THIS AGREEMENT AND ALL 
DOCUMENTS REFERENCED HEREIN SHALL BE GOVERNED AND 
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INTERPRETED UNDER THE LAWS OF THE STATE OF SOUTH CAROLINA AND 
IS SUBJECT TO THE EXCLUSIVE JURISDICTION OF THE SC PSC UNDER THE 
SC GIP AND THE PARTIES SHALL BE REQUIRED TO EXCLUSIVELY UTILIZE 
THE DISPUTE RESOLUTION PROCEDURES SET FORTH IN THE SC GIP TO 
RESOLVE ANY DISPUTES ARISING UNDER THE SETTLEMENT AGREEMENT.  
HOWEVER, SHOULD A PARTY SEEK RELIEF THAT INVOLVES MONETARY 
DAMAGES, THE PARTIES AGREE THAT SUCH PARTY MUST FIRST UTILIZE 
THE DISPUTE RESOLUTION PROCEDURES SET FORTH IN THE SC GIP AND 
THEN PROCEED TO PETITION THE SC PSC TO ISSUE AN ORDER 
ESTABLISHING THE RIGHTS AND OBLIGATIONS OF THE PARTY AND 
DETERMINING WHETHER A BREACH OF THE AGREEMENT HAS OCCURRED 
AND, IF SUCCESSFUL IN OBTAINING SUCH ORDER, SHALL BE PERMITTED TO 
THEN SEEK MONETARY DAMAGES IN A STATE COURT IN SOUTH CAROLINA. 

h) The provisions of this Agreement shall be interpreted in a manner consistent with each 
other to carry out the purposes and intentions of the Parties. The Parties acknowledge that 
reaching this Agreement involved substantial compromise on the part of each Party and, as 
a result, the various terms and provisions of this Agreement are interdependent and cannot 
be read or enforced independently without materially adversely affecting the benefit of a 
Party’s bargain.  Consequently, this Agreement is not severable and if any provision or 
portion of this Agreement shall for any reason be held or adjudged to be invalid or illegal 
or unenforceable by either the NCUC or SC PSC or any court of competent jurisdiction, 
(A) the Parties shall negotiate in good faith for not less than thirty (30) days in an attempt 
to restore, insofar as practicable, the benefits to each Party that were affected by such 
ruling, and (B) failing restoration under clause (A) above, (1) this Agreement shall 
terminate in its entirety, and become null and void and of no further force or effect, with 
respect to any Party who provides written notice of termination to all other parties within 
thirty (30) days of conclusion of the negotiation period required above, and (2) the 
terminating Party shall be restored to the status quo ante to the greatest extent practicable 
(including the refunding of any funds paid under or pursuant to this Agreement and the 
reinstatement of any FAR(s) and/or Complaints/Notice(s) of Dispute). 

i) This Agreement contains the ENTIRE agreement between the parties hereto, and the terms 
and conditions thereof are contractual in nature and not mere recitals.  Each Party 
acknowledges and agrees that it has read fully and understood this Agreement; that they 
understand that such document involves substantial legal rights; that they have had the 
opportunity to review and discuss same with their own counsel; and that each Party enters 
this Agreement of its own free act, without any measure of duress. 

j) This Agreement may be executed in counterparts, including facsimiles and by .pdfs 
hereof, and each such executed document will be deemed to be an original document and 
together will complete execution of this Agreement. 

k) Any notice, demand, or request required or authorized in connection with this Agreement 
shall be deemed properly given if delivered via email to, in the case of an Interconnection 
Customer, the email identified in the applicable Interconnection Request, in the case of 
Duke, DERContracts@duke-energy.com with a copy to jack.jirak@duke-energy.com and 
in the case of the Settling Developers to the email address set forth on such Settling 
Developer’s signature page attached to this Agreement. 
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l) A Settling Developer and Duke shall be permitted by mutual written agreement to amend 
the Sponsored Interconnection Customers of such Settling Developer in Attachment A, 
Attachment C, Attachment E, and Attachment F and, for the avoidance of doubt, such 
amendment shall not require the agreement or consent of the other Settling Developers.  
With respect to all other terms and conditions of this Agreement, no other amendments 
shall be permitted except by an instrument in writing signed on behalf of Duke and all of 
the Settling Developers.  Any amendment shall not require the approval of NCUC or SC 
PSC unless it would require or result in any action or circumstance contrary to applicable 
law or unless otherwise directed by the NCUC or the SC PSC.   

m) Additional Settling Developers and Settling Interconnection Customers 
i) On or before the thirtieth (30th) calendar day after the Final Effective Date, any entity 

that owns, controls, or represents an Interconnection Customer that satisfies one or 
both of the following criteria) may elect to become a Party to this Agreement as a 
Settling Developer:  
(1) is an Eligible True-Up Settlement Interconnection Customer; or 
(2) Has an Interconnection Request dated on or before November 30, 2018 that is on-

hold (whether due to a transmission constraint or due to being a Project C21 or 
later (from a distribution perspective)) (an entity satisfying either or both of the 
foregoing criteria, a “Potential Settling Developer.”).  

ii) Any Potential Settling Developer shall be required to provide to Duke written notice 
of its intent to become a Settling Developer.  Upon Duke’s receipt of such written 
notice, Duke and the Settling Developer shall promptly collaborate in good faith to 
identify the relevant Interconnection Customers that are to be included in the 
Agreement and the applicable Attachment(s) on which such Interconnection 
Customer should be included.   

iii)  Upon finalization of such information, the Potential Settling Developer shall deliver 
to Duke an execution page along with summary documentation identifying the 
relevant Interconnection Customers and appropriate Agreement Attachments.   

iv) Upon receipt by Duke of such execution page and summary information, such 
Potential Settling Developer shall become a Settling Developer, and its designated 
Interconnection Customers shall become Settling Interconnection Customers, under 
this Agreement and thereby become subject to all of the applicable rights and 
obligations under this Agreement. 

 
 
 

 
21 As defined in NCIP and SC GIP. 
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Attachments 

Attachment A True-Up Settlement Interconnection 
Customers 

Attachment B NC/SC DEC and DEP Administrative 
Overhead and Commissioning Costs- 
February 2019 

Attachment C Pending Distribution Projects 

Attachment D Initial Allocated MW Projects and Projects 
Targeted for Interconnection in 2021 

Attachment E Under-Construction Interconnection 
Customers 

Attachment F Business as Usual Interconnection Customers 
and BAU Projects 

Attachment G Pending Distribution Projects not permitted to 
be Transmission Interdependent Allocated 
MW Projects   

Attachment H Eligible Smart Inverter Pilot Projects 

 

 

[Signature on Following Page] 
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IN WI
T

�'ESS WHEREOF, the Parties have caused this Agreement to be executed as the 

Execution Date by their respective duly authorized representative as follows: 

Duke Energy Progress, LLC: 

Title: North Carolina President 

Duke Energy Carolinas, LLC: 

Title: North Carolina President 

SIGNATURE PAGE TO INTERCONNECTION SETILEM&"'IIT AGREEMENT 

__________________________________

By:  Michael Callahan

Title:  South Carolina President

_________________________________

By: Michael Callahan

Title: South Carolina President
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SIGNATURE PAGE TO INTERCONNECTION SETTLEMENT AGREEMENT 

  IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the 
Execution Date by their respective duly authorized representative as follows:  

 

   

Birdseye Renewable Energy, LLC, on its own behalf  
and on behalf of its Sponsored Interconnection  
Customers identified in the Attachments  
to this Agreement:  
 
_____________________________ 

By: Brian C. Bednar 

Title: Manager 

Settling Developer  
Email Contact: BBednar@birdseyeenergy.com  
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the
Execution Date by their respective duly authorized representative as follows:

DEPCOM Power, Inc., on its own behalf
and on behalf of its Sponsored Interconnection
Customers identified in the Attachments
to this Agreement:

By: Johnnie Taul

Title: President of DEPCOM Power, Inc.

Settling Developer
Email Contact: legal@depcompower.corn

SIGNATURE PAGE TO INTERCONNECTIOV SETTLEMENT AGREEMENT



SIGNATURE PAGE TO INTERCONNECTION SETTLEMENT AGREEMENT 

IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the 
Execution Date by their respective duly authorized representative as follows:  

Ecoplexus Inc., on its own behalf  
and on behalf of its Sponsored Interconnection 
Customers identified in the Attachments  
to this Agreement:  

_____________________________ 

By: _John Gorman______________ 

Title: __CEO__________________ 

Settling Developer 
Email Contact: johng@ecoplexus.com 
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the 

Execution Date by their respective duly authorized representative as follows: 

Pine Gate Renewables, LLC, on its own 
behalf and on behalf of its Sponsored 
Interconnection Customers identified in the 
Attachments 
to this Agreement: 

�c� 
By: Ben Catt 

Title: CEO

-

-----------

Settling Developer 
Email Contact: pwright@pgrenewables.com 

SIGNATURE PAGE TO INTERCONNECTION SETTLEMENT AGREEMENT 
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SIGNATURE PAGE TO INTERCONNECTION SETTLEMENT AGREEMENT 

  IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the 
Execution Date by their respective duly authorized representative as follows:  

 

   

Southern Current LLC, on its own behalf  
and on behalf of its Sponsored Interconnection  
Customers identified in the Attachments  
to this Agreement:  
 
_____________________________ 

By: Paul Fleury 

Title: Manager 

Settling Developer  
Email Contact: pfleury@southerncurrentllc.com 
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SIGNATURE PAGE TO INTERCONNECTION SETTLEMENT AGREEMENT 

  IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the 

Execution Date by their respective duly authorized representative as follows:  

 

   

Cypress Creek Renewables, LLC, on its own behalf  

and on behalf of its Sponsored Interconnection  

Customers identified in the Attachments  

to this Agreement:  

 

_____________________________ 

By: __________________________ 

Title: _________________________ 

Settling Developer  

Email Contact: _________________ 

 

 

DocuSign Envelope ID: 066C5DC7-FC23-4E89-AB9E-1A36A3C62DD3

Noah Hyte

peter.stein@ccrenew.com, 
lindsay.broughel@ccrenew.com, 
leibach@ccrenew.com

Authorized Person
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SIGNATURE PAGE TO INTERCONNECTION SETTLEMENT AGREEMENT 

  IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the 
Execution Date by their respective duly authorized representative as follows:  

 

   

National Renewable Energy Corporation, on its own behalf  
and on behalf of its Sponsored Interconnection  
Customers identified in the Attachments  
to this Agreement:  
 
_____________________________ 

By: __________________________ 

Title: _________________________ 

Settling Developer  
Email Contact: _________________ 
 

 

Jesse Montgomery

President, Development

jesse.montgomery@narenco.com
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the
Execution Date by their respective duly authorized representative as follows:

STRATA SOLAR, LLC and STRATA SOLAR DEVELOPMENT, LLC,
each on its own behalf and on behalf of its Sponsored Interconnection
Customers identified in the Attachments to this Agreement:

By: Strata Manager, LLC, the Manager of each

By:

Email address for notices:

develo ment stratasolar.com

with a copy to:

SIGNATURE PAGE TO INTERCONNECTION SETTLEMENT AGREEMENT
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IN WITNESS WHEREOF, the Parties have caused this Agreement to be executed as the

Execution Date by their respective duly authorized representative as follows:

Carolina Solar Energy LL and Carolina Solar Energy II, LLC, on its own behalf
and on behalf of its Sponsored Interconnection
Customers identilied in the Attachments
to this Agreement:

By: Richard Harkrader

Title: CEO

Settling Developer
Email Contact: rharkradertrrcarolinasolarenergy.corn

SIGNATURE PAGE TO INTERCONNECTION SE'1 TLEMENT AGREEMLNT



ATTACHMENT A 

TRUE-UP SETTLEMENT 
INTERCONNECTION CUSTOMERS 

FILED UNDER SEAL 

DOCKET NO. 2015-362-E 
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NC/SC DEC and DEP Administrative Overhead and Commissioning Costs - February 2019 - Non-Fast Track 

Duke Energy is incorporating appropriate interconnection-related administrative overhead and commissioning costs into Interconnection Agreements and the Final Accounting True-Up 
of existing Interconnection Agreements.  In summary, the appropriate pro-rata share of costs not already direct-charged or covered by fees includes, but is not limited to: 

-- Costs to manage the interconnection application process  
-- Non-direct charged Distribution or Transmission study-related costs 
-- Duke Energy costs to support and manage the integration and construction of distributed generation projects 
-- Software costs required to support the interconnection and on-going support of distributed generation projects
-- Commissioning costs (Currently applies to Distribution projects only) 

This table is intended to cover most scenarios; however, Duke Energy reserves the right to address situations on a case by case basis. 

Study-Related Costs Applied by Trigger Trigger for Administrative Charges

$500 Interconnection Request Application Form & Study Deposit received, but project is withdrawn prior to Queue Number assignment

$2,500 Queue Number is assigned

$3,000 System Impact Study Agreement executed

$6,000 System Impact Study completed 

$6,000 Facility Study completed 

$18,000 Subtotal of Above Study-Related Costs represent total aggregate administrative costs plus actual direct-charged study costs 

Construction-Related Costs Applied Trigger for Administrative Charges

$20,000 IA Executed and project with construction required begins

Construction-Related Cost is $20,000 Administrative plus actual direct-charged construction costs

Commissioning-Related Costs Applied Trigger for Charges 

$24,000 Estimated Cost 
Distribution connected projects only – interconnection inspection and commissioning testing required prior to facilities generating 
continuously at full output 

Total study, construction and commissioning costs are matched against total payments received from the Customer with invoice or refund based on calculated difference 

Table illustrates that Administrative charges increase as a project moves through the stages of processing.  True Up will occur following the final stage for each project. 

• If project is withdrawn / cancelled during study, study-related administrative and direct-charged costs are matched against the study deposit received and an invoice or payment is
issued for the difference.

• If project constructs & interconnects, total actual study costs are summed with total actual construction and commissioning costs and matched against total payments received.  An
invoice or payment will be issued for the difference.  Estimated interconnection facilities costs to be paid monthly will also be adjusted up or down based on actual costs.

• Duke Energy DET began including construction-related administrative and estimated commissioning costs in Interconnection Agreement (IA) best-estimated costs starting July 1,
2018.  Study costs are not included in the IA estimated costs.

• Administrative costs will be reviewed regularly and adjusted based on total costs to be recovered, volume of projects and scope of work.

• Sales tax will be added based on state taxation requirements.
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